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MEMORANDUM 
 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  June 3, 2015 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 164 local projects have been initiated. Of these, 105 projects have 

been completed, 50 are fully underway, and 9 will get actively underway in the near future.  

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics. 

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

(see website) 

Brian 

Daly 

May 2014-

Aug. 2015 

Staff 

assistance 

Village staff and the steering committee have approved the final draft of the 

recommendations memo. CMAP staff is drafting the corridor plan. 

Arlington Heights 

bicycle-pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

Oct. 2015 

Staff 

assistance 

Held internal mid-point coordinating meeting (May 14). Awaiting approval 

of final draft of existing conditions report by steering committee. Creation 

of draft plan begun. Planning next steering committee meeting (July) to 

gather input on potential infrastructure recommendations to include in 

draft plan.  

Aurora downtown plan 
Lindsay 

Bayley 

May 2015-

July 2016 

Staff 

assistance 

Kick off meeting with Aurora staff was held on April 29 to refine the project 

scope and develop the timeline. Review of previous plans and studies 

underway, as well as identification and invitation of steering committee 

members. Staff walking tour of the study area will be held in June. 

Barrington area 

bikeway feasibility 

study 

Jack 

Pfingston 

June 2014-

July 2015 

Consultant 

assistance 

Public meeting to consider final route candidates was held May 12. Focus 

group discussions will be completed by early June, with draft study 

expected mid to late June. 

Bensenville zoning update Jake Seid TBD Staff assistance Newly added to monthly report.  Scoping underway. 

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

Oct. 2015 

Staff 

assistance 

Steering Committee reviewed existing conditions report and provided 

feedback to staff on May 28. After revisions are incorporated, the report 

will be published online and drafting of a recommendations memo will 

begin. 

Berwyn zoning 

revisions (see website) 

Kristin 

Ihnchak 

Jan. 2013-

Sept. 2015 

Staff and 

consultant 

assistance 

Staff received staff feedback on the draft zoning ordinance and is 

scheduling a review meeting with staff for June. 

Blue Island capital 

improvement plan 

Evy 

Zwiebach 

Apr.-Dec. 

2015 

Staff 

assistance 

CMAP staff is working with the Steering Committee on developing a 

“wishlist” of projects, project selection criteria, and financial analysis. The 

next Steering Committee meeting will take place in mid June.  

Calumet Park planning 

priorities report 

Sam 

Shenbaga 

May 2015-

Feb. 2016 

Staff 

assistance 

Stakeholder interviews underway.  12 conducted till date, more being 

scheduled for June. Data analysis and mapping underway.  

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

Jul. 2014-

Dec. 2015 

Consultant 

assistance 

Project resumed after a brief hiatus. CMAP and Village staff provided 

feedback on the draft recommendations memo, which is being incorporated 

prior to distributing the memo to the steering committee. 

http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago Metro Metal 

Consortium (CMMC) 

infrastructure 

prioritization 

Martin 

Menninger 

Nov. 2014-

May 2015 
Staff assistance 

Newly completed.  The Touhy Avenue Improvements project has been selected by 

the CMMC infrastructure subcommittee and the selection has been communicated 

to the Federal Highway Administration (FHWA) for consideration in the TIGER 

application process.  

Carol Stream 

comprehensive plan 

(see website) 

Trevor 

Dick 

Feb. 2014-

Oct. 2015 

Staff 

assistance 

Staff has completed the recommendations memorandum and has begun the 

draft plan.  Valerie Kretchmer Associates is now undertaking a market 

analysis of three key redevelopment areas.  SCB will create illustrations 

following the market analysis. 

Chicago Albany Park 

neighborhood plan 
TBD TBD Staff assistance 

Newly added to monthly report.  Scoping, including coordination with other 

potential funders and partner organizations, is underway. 

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Dec. 2015 

Staff 

assistance 

CMAP staff is working with Chicago Department of Planning and 

Development to prepare for community workshops scheduled for June. 

The workshops will focus on housing, retail, and historic preservation, as 

well as industrial areas and access to open space.  

Chicago Pullman 

National Historic Park 

transportation plan 

Lindsay 

Bayley 

June 2015-

Sept. 2016 

Consultant 

assistance 

Staff interviewed three firms in May. Board approval of consultant 

selection will be sought at June 10 meeting. 

Chicago West Pullman 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Oct. 2014-

Sept. 2015 

Consultant 

assistance 

The consultant team is finalizing the recommendations and concept plans 

based on Steering Committee feedback, and is beginning to develop the 

draft plan.  

Chinatown neighborhood 

plan (see website) 

Stephen 

Ostrander 

Apr. 2013-

May 2015 
Staff assistance 

Newly completed.  The Steering Committee approved the Chinatown Community 

Vision Plan in a signing ceremony on May 28, completing the project. The 

project’s main community partner received a $50,000 grant from the Chicago 

Community Trust to fund a full-time position to oversee coordination of the plan’s 

implementation.    

Cicero comprehensive 

plan (see website) 

Jonathan 

Burch 

Apr. 2014-

Oct. 2015 

Consultant 

assistance 

The consultant is currently developing recommendations. Staff received a 

preview of these recommendations in a mid-May meeting to discuss 

preliminary concepts. 

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

Nov. 2015 

Consultant 

assistance 

Draft existing conditions report was reviewed by the steering committee 

May 21; only minor revisions resulted. Public visioning exercise will take 

place in mid-June. 

http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Crystal Lake 

transportation plan 

(see website) 

Nora Beck 
Mar. 2014-

Nov. 2015 

Staff 

assistance 

CMAP staff are responding to steering committee feedback on the Existing 

Conditions Report. The visioning workshop has been rescheduled for June 

24.  

DuPage County / 

Addison Homes for a 

Changing Region 

project (see website) 

Kendra 

Smith 

Sept. 2013-

June 2015 

Staff 

assistance 

CMAP staff is working on layout of the final plan for publication. Project 

partners (including MPC and Mayors Caucus) presented the final plan to 

the Bensenville Community Development Commission on May 18. Similar 

presentations are planned for June and July in Addison, Villa Park and 

Wood Dale.  

DuPage County / 

Hanover Park Homes 

for a Changing Region 

project 

Drew 

Williams-

Clark 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

CMAP, MPC, and MMC have completed review of existing conditions 

reports.  Those reports will be distributed to municipal staff in June. 

DuPage County Elgin-

O’Hare bicycle and 

pedestrian planning 

John 

O’Neal 

May 2015-

Sept. 2016 

Consultant 

assistance 

CMAP Board approved consultant selection at the May meeting.  Project 

kickoff will occur in June. 

DuPage County 

sustainability guide 

(see website) 

Louise 

Yeung 

June 2014- 

July 2015 

Staff 

assistance 

CMAP staff is incorporating staff feedback into the Best Practices Guide 

and drafting the indicator guide for the County campus.  

Elmwood Park zoning 

assessment 

Patrick 

Day 

Nov. 2014-

Aug. 2015 

Staff 

assistance 

Stakeholder interviews were completed in April.  Analysis phase is 

currently underway. 

Endeleo Institute 

planning priorities 

report (see website) 

Kendra 

Smith 

Feb.-Oct. 

2015 

Staff 

assistance 

CMAP staff is currently scheduling and conducting key stakeholder 

interviews. A project market analysis is underway with Valerie Kretchmer 

Associates. Community data analysis is ongoing.  

Fox Lake planning 

priorities report 

Jack 

Pfingston 

Dec. 2014-

July 2015 

Staff 

assistance 
Draft recommendations expected in mid-June. 

Franklin Park 

comprehensive plan 

Jessica 

Gershman 

Apr. 2015-

June 2016 

Staff 

assistance 

Internal research and mapping for existing conditions are underway.  Staff 

met with the Village on June 3 for kickoff meeting. 

Governors State 

University green 

infrastructure plan 

Holly 

Hudson 

June 2015- 

May 2016 

Consultant 

assistance 

Following interviews of the top four consultant teams in late April, project 

team members agreed on and negotiations occurred with the top-ranked 

consultant during May. Board approval of the consultant selection will be 

sought at the June 10 meeting.  

Harvard comprehensive 

plan (see website) 
Nora Beck 

May 2014-

Nov. 2015 

Staff 

assistance 

The visioning workshop was held on May 20. CMAP staff are developing a 

key recommendations memo.  

http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Huntley zoning update 
Patrick 

Day 

May 2015-

Apr. 2016 

Consultant 

assistance 

CMAP Board approved consultant selection at the May meeting.  Project 

kickoff will occur in June. 

Kane County health 

impact assessment 

(see website) 

Stephen 

Ostrander 

July 2014-

June 2015 

Staff 

assistance 

No update (CMAP staff awaited completion of final component of report 

by Kane County.) 

Kendall County 

industrial market study 
TBD 

July 2015-

Mar. 2016 

Staff and 

consultant 

assistance 

Scoping underway. 

Lake County Route 

53/120 land use plan 

(see CMAP website and 

project website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is underway and approximately 75% 

complete. The Plan outline, draft plan sections, an Open Space and Natural 

Resources Network strategy, and a Cooperative Planning Strategy are 

being researched and developed. The Land Use Committee met for the 

sixth time on April 16, and the next meeting is scheduled for July 9.   

Lake County / Round 

Lake Homes for a 

Changing Region 

project 

(see website) 

Stephen 

Ostrander 

July 2014-

Oct. 2015 

Staff 

assistance 

Project team presented and discussed draft plan recommendations with 

Steering Committee members from non-profits and Lake County 

Government on May 15, and with municipalities on May 29.  

Lemont development 

review process analysis 
Jake Seid 

Jan.-July 

2015 

Consultant 

assistance 

Internal and external interviews have been completed. Consultant is 

analyzing techniques for streamlining the development review process, and 

expects to have recommendations and report complete by mid-July.  

Lyons comprehensive plan 

(see website) 
Brian Daly 

July 2013-

May 2015 
Staff assistance Newly completed.  Final plan has been approved by the Village in May.  

McHenry County 

Comprehensive 

Economic Development 

Strategy (website) 

Jonathan 

Burch 

Jan.-Nov. 

2015 

Staff and 

consultant 

assistance 

A meeting of the McHenry County steering committee was held in early 

May. Guidance from that meeting tasked staff with additional research on 

possible plan strategies. Coordination with Boone and Winnebago is 

ongoing.  

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan. 2014-

June 2015 

Consultant 

assistance 

Plan Commission reviewed draft plan May 18 with only minor revisions; 

draft will go before Village Board on June 1. 

North Chicago 

comprehensive plan 

(see website) 

Jake Seid 
May 2014-

Nov. 2015 

Staff 

assistance 

To address ongoing public outreach issues, several focus groups have been 

scheduled for May and June culminating with a community-wide visioning 

session in late June. The outreach process will be followed by a 

recommendations memo in July. 

http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago


   

LTA Program Update Page 5 June 3, 2015 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

O’Hare area truck route 

coordination 

Jessica 

Gershman 
TBD 

Consultant 

assistance 

Internal scoping underway, with external stakeholders meeting expected in 

June. 

Oswego-Montgomery-

Yorkville shared 

services study  (see 

website) 

Louise 

Yeung 

May 2014-

July 2015 

Staff 

assistance 
Staff is drafting the final Shared Services Study. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Oct. 2015 

Staff and 

consultant 

assistance 

Staff drafted sections of the UDO and expects to complete a draft ordinance 

for internal review in June. 

Pingree Grove 

comprehensive plan 

Jack 

Pfingston 

Aug. 2014-

Aug. 2015 

Consultant 

Assistance 
No change from previous month; draft plan expected in June.  

Regional truck 

permitting project 

Jessica 

Gershman 

Jan. 2015-

June 2016 

Consultant 

assistance 

CMAP Board approved Cambridge Systematics as the consultant for this 

project at their May meeting.  Contract details should be finalized in June. 

Richton Park capital 

improvement plan 
Brian Daly 

June 2015-

Feb. 2016 
Staff assistance Newly added to monthly report.  Initial meeting with Village staff held May 28. 

Richton Park zoning 

revisions 
Jake Seid 

Nov. 2014-

Dec. 2015 

Consultant 

assistance 

Consultant provided a draft of more than half of the Ordinance in May, 

which will be reviewed by staff and discussed with the Planning and 

Zoning Commission in July. The rest of the Ordinance will be provided 

after this discussion and review is complete.  

Roselle comprehensive 

plan 

Dan 

Olson 

Feb. 2015-

Mar. 2016 

Consultant 

assistance 

Second stakeholder meeting held May 7. Data collection and stakeholder 

interviews continue, with second Steering Committee meeting scheduled 

for June 8. First public forum and website launch expected in mid-June. 

Rosemont 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Oct. 2013-

July 2015 

Staff 

assistance 

Public comment period over.  Comments from Steering Committee, public, 

and partner agencies being incorporated and implementation chapter being 

drafted.      

South Elgin zoning 

update 

Patrick 

Day 

Oct. 2014-

May 2016 

Staff 

assistance 

Stakeholder interviews were concluded in May.  Existing conditions review 

is currently underway.  

South Holland 

comprehensive plan 

Stephen 

Ostrander 

Apr. 2015- 

July 2016 

Staff 

assistance 

Village formed project Steering Committee. CMAP staff developed project 

web site, and began preparing maps for upcoming existing conditions 

report. Staff will meet with Village on June 2 to discuss water issues and 

plan next steps for project, including the kick-off meeting for the newly-

formed Steering Committee. 

http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

SSMMA Calumet Green 

Manufacturing 

Partnership 

Brian 

Daly 

May 2014-

July 2015 

Staff and 

consultant 

assistance 

No update at this time. 

SSMMA Complete 

Streets plan 

John 

O’Neal 

July 2014-

Dec. 2015 

Staff 

assistance 

Draft version of limited, project-specific existing conditions report 

substantially completed and currently in review (internal).  Additional 

contents for report appendix being planned/outlined. Focus group meeting 

with southland cycling groups pushed back to June or July. 

Steger planning 

priorities report 

(website) 

Jonathan 

Burch 

Feb.-Oct. 

2015 

Staff 

assistance 

Stakeholder interviews are complete along with much research. Staff is 

developing possible recommendations.  

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

June 2015 

Staff 

assistance 
Final plan formatting expected to be complete by June 10 meeting. 

Villa Park zoning 

ordinance 

Patrick 

Day 

July 2015-

Oct. 2016 

Consultant 

assistance 

Responses to RFP were reviewed in April, and finalists interviewed in May.  

Board approval of consultant selection will be sought at the June 10 

meeting. 

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

June 2015 

Staff 

assistance 

No update (CMAP staff awaited City’s decision on timing of final 

presentation of plan to City Council for approval). 

West Suburban 

Chamber of Commerce 

and Industry cargo-

oriented development 

plan 

Evy 

Zwiebach 

June 2014-

Oct. 2015 

Staff 

assistance and 

small contract 

No update.  

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

A steering committee meeting to discuss the recommendations memo was 

held on May 27. The first module of the draft zoning code is expected in 

June. 

Will County Preston 

Heights neighborhood 

plan 

Trevor 

Dick 

May 2015-

May 2016 

Staff 

assistance 

The County is in the process of adopting the MOU/Scope of Work.  A kick-

off meeting with the Steering Committee is tentatively being scheduled for 

June. 

Winthrop Harbor 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Sept. 2014-

Oct. 2015 

Staff 

assistance 

Meeting with State Rep, IDNR, IEPA, and Lake County FPD conducted.  

Plan outline drafted.  Draft Plan underway.   

http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Zion comprehensive 

plan (see website) 
Nora Beck 

Feb. 2014-

June 2015 

Consultant 

assistance 

Draft plan under review by steering committee, Metra, and Pace. The Draft 

Plan is anticipated to be released on Monday in advance of the City’s 

Planning and Zoning Commission Open House and Public Hearing, 

scheduled for June 11. 

 

 

### 

http://plan4zion.com/

